
Minutes of the PBCC Meeting of January 31, 2019 
 
 
 

Bill Kinsman, Vice Chairman, called the meeting to order at 7:30 p.m. 
 
Present: 
Bill Kinsman, Jerry Hopcroft, Ted Callahan, Bob Silk, Bill O’Connor, Steve O’Connor 
 
John Racine of RGB Architects 
 
Cathy Carney, Contract Administrator for Town of Norwood 
 
Mary Ellen Gambon of Norwood Record 
 
Absent: 
Bill Kinsman announced the resignation of Chris Eberly.  The Committee is seeking another 
volunteer to join the board. 
 
Invoices: 
Jerry Hopcroft made a MOTION and Ted Callahan seconded to approve and pay the secretarial 
invoice for the week of January 10, 2019.   The VOTE was unanimous. 
 
Jerry Hopcroft made a MOTION and Ted Callahan seconded to pay John F. Shea Co, Inc. 
invoice#REQ#2 in the amount of $25,875.00.  The purchase order to charge is   304762-01; 
account P4068-18. The VOTE was unanimous.  P4068-18   FY18-BORR-ST GABRIELS RESTORE 
 
Jerry Hopcroft made a MOTION and Bill O’Connor seconded to table the RGB Architects 
invoice#6384-10 in the amount of $7,459.55. The VOTE was unanimous 
 
Approval of Minutes: 
Bill O’Connor made a MOTION and Jerry Hopcroft seconded to approve the minutes of January 
10, 2019. The VOTE was unanimous.   
 
 
 



 
Chapel Restoration:     
John Racine gave an update on the project.  The interior is basically done.  The chantry walls 
need to be washed then the scaffolding will come down. Ted Callahan mention there is a piece 
of wood trim missing from the northwest corner and has been located in the attic.  John Racine 
will let P.J. Spillane know and have them install it.  The mason will be finished the second to 
third week of February.  The window openings have been adjusted to Azers templates and he 
has approved them.  The exterior requires a little more work and will be integrated with the 
new roofing.  No official date has been determined for the installation of the Lantern which is 
now 60% complete.  The electrical inspection was expected to be done yesterday.  John Racine 
will check the contract to see if the installation of LED bulbs was to be included and will ask the 
chandeliers to be cleaned.  A custom door has been ordered having a long lead time.  A 
temporary door will be installed until the custom door is installed in April. 
John Racine reviewed the project which stands now at $1,579,000. 
 
Bill O’Connor made a MOTION and Jerry Hopcroft seconded to approve Change Order #2 which 
consists of previously approved CCD4, CCD5, CCD6 and CCD7 for a total of $9882.00.  The VOTE 
was unanimous. 
 
Town Hall Renovation Project: 
Jerry is awaiting a re-schedule date for a meeting with the engineer. 
 
Town Hall Window Leaks: 
Ted Callahan is putting together the RFP for Designer for the repair of the leaks. 
 
Community Preservation Committee: 
Bill Kinsman, Ted Callahan and John Racine have been asked to attend the CPC meeting of 
February 6, 2019. 
 
New Business: 
John Racine will be making the sleeve for the time capsule.  The size of the sleeve and the 
rededication plaque is to be determined at a later date.  The Town Manager previously 
mentioned the desire to have the rededication ceremony in early May.  Ted Callahan will speak 
with Tony Mazzucco to see if there are any plans for the time capsule to date. 
 
 



Motion to Adjourn: 
Jerry Hopcroft made a MOTION and Bill O’ seconded to adjourn.  The VOTE was unanimous. 
Meeting adjourned 8:15 p.m. 
 
The next meeting of the PBCC will be on February 7, 2019 at 7:00 p.m., in Room 11 of the 
Norwood Town Hall.   
 
This is a true copy of the PBCC meeting of January 31, 2019. 
 
 
Linda Clarkin 
PBCC Secretary 


