
Minutes of the PBCC Meeting of December 27, 2018 
 
 
 

Bill Kinsman, Vice Chairman, called the meeting to order at 7:30 p.m. 
 
Present: 
Bill Kinsman, Jerry Hopcroft, Ted Callahan, Bob Silk, Chris Eberly 
 
Jeff Sullivan of Norwood Record 
 
Absent: 
Steve O’Connor, Bill O’Connor 
 
Invoices: 
Jerry Hopcroft made a MOTION and Ted Callahan seconded to approve and pay the secretarial 
invoice for the week of December 13, 2018.   The VOTE was unanimous. 
 
Jerry Hopcroft made a MOTION and Ted Callahan seconded to pay P .J. Spillane Co. invoice 
#APPL#3 in the amount of $182,296.33.  The purchase order to charge is 304617-02 account 
P4068-18. The VOTE was unanimous.   P4068-18   FY18 BORR- ST GABRIELS RESTORE 
 
Jerry Hopcroft made a MOTION and Ted Callahan seconded to pay RGB Architects 
invoice#6384-9 in the amount of $5,595.00.  The purchase order to charge is   PBC-18-0301; 
account P4068-18. The VOTE was unanimous.  P4068-18   FY18-BORR-ST GABRIELS RESTORE 
 
Bill Kinsman made a MOTION and Chris Eberly seconded to pay McGinley Kalsow & Assoc. 
invoice#4652 in the amount of $3,411.24.  The purchase order to charge is 151420-01; account 
P7489-18.  The VOTE was unanimous.  P7459-18   FY18-BORR-TOWN HALL RENOVATION 
 
Jerry Hopcroft made a MOTION and Chris Eberly seconded to pay Gienapp Design 
invoice#623.1-11 in the amount of $4,050.00.  The purchase order to charge is   151089-01; 
account P7365-17. The VOTE was unanimous.  P7365-17   FY17-BORR-CEMETERY 
IMPROVEMENT 
 



Jerry Hopcroft made a MOTION and Chris Eberly seconded to pay Gienapp Design 
invoice#623.4-4 in the amount of $1,600.00.  The purchase order to charge is   303594-01; 
account P7365-17. The VOTE was unanimous.  P7365-17   FY17-BORR-CEMETERY 
IMPROVEMENT 
 
Chapel Restoration:     
Shea submitted a proposal of 30oz copper roofing for $45,000 and Crocker Inc (an outside 
vendor) submitted a proposal of 20oz copper roofing for $46,380. P.J.Spillane had previously 
submitted a proposal of 20oz copper roofing for $55,000. The OPM in an email to Bill Kinsman 
recommended going with Shea under a change order.  This was TABLED until a full plan from 
Shea could be provided and the OPM present to discuss this.  
A Change Order Request #7 in the amount of $13,748 with $4,250 for the stones was submitted 
from P.J. Spillane for replacing granite stones where vertical joints were stacking up creating a 
straight line and the reinstallation of them.  An extension of time is also being requested.  The 
members question the costs of the reinstallation and would like this to be discussed with the 
OPM before making any decision. 
The removal and reinstallation of the Time Capsule was discussed. It was agreed the 
cornerstone should be set immediately.  Bill Kinsman will be in touch with the OPM tomorrow 
to expedite this.  It was suggested a sleeve of approximately 7” x 8” x 12” be built to be placed 
in the west wall above the existing plaque to contain a new time capsule.  A rededication 
plaque will be built to go above the existing plaque to cover the sleeve. 
 
Town Hall Window Leaks: 
Bob Silk did some research into the contracts involving the Town Hall and found Gienapp 
Design was involved throughout the process.  Chris Eberly indicated Cathy Carney said she 
didn’t believe Gienapp could be hired without it going out to bid and she is the Purchasing 
Agent.  Bill Kinsman will contact Cathy Carney and ask if she will make a call to the Attorney 
General on this matter. 
  
Approval of Minutes: 
Jerry Hopcroft made a MOTION and Ted Callahan seconded to approve the minutes of 
December 13. 2018.  The VOTE was unanimous.   
 
Motion to Adjourn: 
Chris Eberly made a MOTION and Bob Silk seconded to adjourn.  The VOTE was unanimous. 
Meeting adjourned 8:30 p.m. 



 
The next meeting of the PBCC will be on January 10, 2019 at 7:30 p.m., in Room 11 of the 
Norwood Town Hall.   
 
This is a true copy of the PBCC meeting of December 27, 2018. 
 
 
Linda Clarkin 
PBCC Secretary 


