
Minutes of the PBCC Meeting of March 28, 2019 
 
 
 

Bill Kinsman, Vice Chairman, called the meeting to order at 7:30 p.m. 
 
Present: 
Bill Kinsman, Jerry Hopcroft, Ted Callahan, Bill O’Connor 
 
John Racine of RGB Architects  
 
Cathy Carney, Contract Administrator for Town of Norwood 
 
Mary Ellen Gambon of Norwood Record 
 
Absent: 
Steve O’Connor, Bob Silk 
 
Secretarial Invoices: 
Jerry Hopcroft made a MOTION and Bill O’Connor seconded to approve and pay the secretarial 
invoice for the week of March 14, 2019.   The VOTE was unanimous. 
 
Approval of Minutes: 
Jerry Hopcroft made a MOTION and Ted Callahan seconded to approve the minutes of March 
14, 2019. The VOTE was unanimous.   
 
Invoices: 
Jerry Hopcroft made a MOTION and Ted Callahan seconded to pay P .J. Spillane Co. invoice 
#APPL#6 in the amount of $92,046.22.  The purchase order to charge is 304617-02 account 
P4068-18. The VOTE was unanimous.   P4068-18   FY18 BORR- ST GABRIELS RESTORE 
 
Bill Kinsman made a MOTION and Ted Callahan seconded to pay McGinley Kalsow & Assoc. 
invoice#4715 in the amount of $7,713.73.  The purchase order to charge is 151420-01; account 
P7489-18.  The VOTE was unanimous.  P7459-18   FY18-BORR-TOWN HALL RENOVATION 
 
 



Chapel Restoration:     
John Racine gave an update on the project.  The work is 95% complete; with the Windows 
project being 90% done, the Masonry 95% and the Roofing and flashing 95% done. Ted 
Callahan would like to have the Substantial Completion before April 1, 2019.  
There was a question of drainage, which will go into the copper collection boxes and down 
through the piping. Ted Callahan had a concern about ventilation and was assured there is a 
vent up there.  A louver also needs to be installed on the boiler room door.  
John Racine went on to say there would be a list of conditions the Town would need to follow 
to maintain the building such as cleaning the gutters of leaves and debris and keeping the 
temperature at 50 degrees.  John Racine went over the budget. $1.58 million has been spent 
thus far and there is a remainder of $53,000 as a contingency. 
Cathy Carney mentioned she had seen the benches the Cemetery Dept. had re-varnished and 
how nice they look with all the ornate detailing.  She suggested putting together a video 
presentation of the project from start to finish and displaying it on the Town website.  John 
Racine will gather photos they have taken to put into the presentation. 
 
Town Hall Renovation Project: 
Jerry Hopcroft informed the committee a floor plan is being worked on for all three floors. 
 
New Business: 
Jerry Hopcroft spoke with Town Counsel regarding the question that was raised at the previous 
meeting.  With a quorum of four, majority rules for votes. 
 
Motion to Adjourn: 
Ted Callahan made a MOTION and Bill O’Connor seconded to adjourn.  The VOTE was 
unanimous. Meeting adjourned 9:00 p.m. 
 
The next meeting of the PBCC will be on April 11, 2019 at 7:30 p.m., in Room 11 of the 
Norwood Town Hall.   
 
This is a true copy of the PBCC meeting of March 28, 2019 
 
 
Linda Clarkin 
PBCC Secretary 


